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THREE MOUNTAIN POWER PROJECT ~ Staff’s October 17, 2000 Status Report

The Three Mountain Power Project Committee’s October 12, 2000 order Notice of Revised
Schedule directed parties to file a status report on the 17" of each month through conclusion
of the evidentiary hearings. This is staff's October 17, 2000 status report in response to the
order.

Three key events occurred since our last status report: 1) on September 20, 2000 the
applicant provided clarification regarding its mitigation proposal; 2) on September 28, the
applicant provided response to staff’s request for additional water resource information; and
3) on October 11, 2000, the Shasta County Air Quality Management District (District) issued
its Final Determination of Compliance (FDOC) and a preliminary Authority to Construct/-
Prevention of Significant Deterioration (PSD) Permit. However, the applicant has not yet
provided the biological information staff identified in our September 14, 2000 status report:

“Detailed Mitigation Plan is also lacking details regarding the proposed biological
mitigation measures. Staff will work with USFWS and the applicant to develop a final
Biological Resources Mitigation, Implementation and Monitoring Plan and a more detailed
description of implementing the Shasta crayfish mitigation study. This study is key to
mitigating biological resource impacts and to satisfying USFWS concerns. Staff intends
to work with the applicant’s consultants at the end of September and early October to

The applicant has indicated that this information will be filed this week. This information is
also necessary for the US Fish and Wildlife Service (USFWS) to consider the Biological
Assessment complete.

The Committee’s October 12, 2000 order identified that staff is to file its Final Staff
Assessment (FSA) for all remaining issues. Staff regrets to inform the Committee that it will
not be able to file the Soil & Water Resources section of the FSA on November 3, 2000 as
ordered. In addition, staff will not be able to conclude its analysis on Biological Resources
until after we complete our Soil & Water Resources analysis. All other FSA sections will be
filed on November 3, 2000, as specified in the Committee order. Staff will file the Soil &
Water and Biological Resources sections on November 15, 2000. This delay is due to staff
resources conflicts.

We believe that the schedule for other parties to file their testimony and rebuttal on Soil &
Water and Biological Resources should also be delayed approximately 12 days. We believe
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that these delays in filing the Soil & Water and Biological Resources FSA and testimonies
should not delay the hearings scheduled in the Committee’s October 12, 2000 order Notice
of Revised Schedule order. See the revised schedule below.

Proposed Schedule For
Three Mountain Power Project

DATE EVENT

11-Oct-00 APCD reissues Final Determination of Compliance

3-Nov-00 File FSA Part 2a -Air Quality, Alternatives, and other areas affected by
the mitigation plan

15-Nov-00 File FSA Part 2b -Soil & Water and Biological Resources

17-Nov-00 Applicant submits signed options or contracts for purchase emission
reduction credits

17-Nov-00 Parties File Testimony on Air Quality, Alternatives, and other areas
affected by the mitigation plan

27-Nov-00 Parties file rebuttal testimony except for Soil & Water and Biological
Resources

29-Nov-00 Parties File Testimony on Soil & Water and Biological Resources

5-Dec-00 PHC for Part Two Issues

8-Dec-00 Parties file Soil & Water and Biological Rsources rebuttal testimony

18-Dec-00 Part 2 Hearing~Day 1

19-Dec-00 Part 2 Hearing~Day 2
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